

TEST SUMMARY REPORT
Project Name: Temu Mobile App QA
Test Phase: System Testing

Report Date: 5 June 2025

Prepared By: Esther Chidimma Onyekwere

1. Test Objective

To validate the core functionalities, user workflows, and system behavior of the live Temu mobile application, ensuring continued secure access, accurate processing, and a seamless shopping experience across key features such as Sign Up, Login, Forgot Password, Cart Management, and Payment.

2. Scope of Testing

In-Scope:

- User account creation (Sign Up via email and phone)
- User login and alternative sign-in methods (OTP via SMS/Email)
- Password recovery process (Forgot Password)
- Cart management (adding, updating, removing items)
- Payment flow using available methods

Out-of-Scope:

- Order fulfillment and delivery tracking
- Admin panel and backend operations
- System-level notifications and third-party integrations

3. Test Environment

- OS: Android (v11, v13), iOS (v15, v16)
- Devices: Android smartphones, iPhones
- Browsers: Not applicable – mobile app only
- Network: Wi-Fi, 3G, 4G, 5G
- Email Service: Gmail test accounts
- Test Tools: Google Sheets, screen capture tools

4. Test Execution Summary

Metric	Value
Total Test Cases	70
Test Cases Passed	67
Test Cases Failed	3

Test Cases Blocked	0
Test Cases Not Run	0
Test Coverage	100%

5. Defect Summary

	Open	Closed	Deferred	Total
Severity				
Critical	0	0	0	0
Major	1	0	0	1
Minor	2	0	0	2
Total	3	0	0	3

No critical defects were identified during this testing phase.

6. Exit Criteria Status

Exit Criteria	Status
All planned test cases are executed	Met
No open critical defects	Met
Test cases executed with a high pass rate (95%+)	Met
Regression suite passed	Met

7. Risks &Issues

- No environment downtime was encountered during the test cycle.
- Slight execution delay occurred on **Day 1** due to:
- Team alignment and initial coordination.
- Gaining full understanding of the Temu app's core workflows.
- One medium-severity bug related to CVV validation is still pending developer feedback.
- No formal performance testing was conducted, as it was out of scope for this test cycle.

8. Recommendation

Continue monitoring production performance and critical functionalities. Address the logged medium-severity defects in upcoming releases to improve stability and user experience.

9. Reviewers

QA Lead: Testars Quarter

Product Manager: Testars Quarter

Dev Manager: Testars Quarter